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August 3, 2010

Mr. Gerald Potamis

Wastewater Superintendent

Town of Falmouth Public Works

59 Town Hall Square

Falmouth, MA 02540

RE: Falmouth W!1ffF Wind Energy Facility ll'Wind ll", Falmouth, MA

_ Contract No. #3297

Dear Mr. Potamis,

Due to the sound concerns regarding the first wind turbine installed at the wastewater

treatment facility, the manufacturer of the turbines, Vestas, is keen for the Town of Falmouth

to understand the possible noise and other risks associated with the installation of the second

wind turbine.

The Town has previously been provided with the Octave Band Data / Sound performance for
the V82 turbine. This shows that the turbine normally operates at 103.2d8 but the

manufacturer has also stated that it may produce up to 110dB under certain circumstances.

These measurements are hased on IEC standards for sound measurement whlch ls caiculated at

a height of 10m above ofthe base ofthe turbine.

We understand that a sound study is being performed to determine what, if any, impacts the

second turbine will have to the nearest residences. Please be advised that should noise

concerns arise with this turbine, the only optipn to mitiBate normal opefating sound from the

V82 is to shut down the machine at certain wind speeds and directions. Naturally this would

detrimentally affect power prodr.tction.

The manufacturer also needs confirmation that the Town of Falmsuth understands they are

fully responsible for the site selection of the turbine and bear all responsibilities to address any

mitigation needs of the neighbors.

Finally, the manufaeturer has raised the possibility of ice throw concerns. Since Route 28 is

relatively elose to the turbine, precautions shou[d be taken in weather ihat may eause icing.

To date on this project we have been unible to move forward with signing th6 eontract with

Vestas. The inability to release the turbine for shipment to the project site has caused
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significant delays in our project schedule. ln order to move forward the manufacturer requires

your understanding and acknowledgement of these risks. We kindly request for this

icknowledgement to be sent to us by August 4, 2010, as we have scheduled a coordinatlon

meeting with Vestas to discuss the project sche.dule and steps forward for completion of the

project.

ptease sign in the spaceprovided below to indicate your understanding and acknowledgement

of this letter. lf you have any questions, please do not hesitate to call me.

Gerald Potamis

Town of Falmouth

Sumul Shah, Lumus Construction, lnc.

Stephen Wiehe, Weston & SamPson

Brian Hopkins, Vestas

CC:


